

~~SECRET~~
RESOURCE MANAGEMENT STAFF
Approved For Release 2005/12/14 : CIA-RDP83M00171R00060011-7

21 November 1979

NOTE FOR: PAO Staff

SUBJECT: FY 81 Study Plan

REFS: A. 16 Nov 79 Draft of RMS Study Plan
for FY 81
B. Memo from D/PAO to D/DCI/RM, dtd
19 Nov 79, Subject: PAO Study Plan

25X1A 1. Attached find a copy of Joel's notes on the direction of the PAO Study Plan for FY 81. These are the notes derived from the meeting Joel and Art had with [] on Tuesday afternoon.

2. You were given a copy of the format for the prospectus on 19 November.

3. Please note that a draft outline is due approximately seven days before the prospectus is due. A final draft of the prospectus is due two days prior to sending it to []

4. Please review the individual suspenses and let me know if you want to adjust the dates to fit any other commitments you may have. I also need a list of all actions which you are committed to work as a result of other ongoing activities. I also need you to identify any anticipated actions which you are committed to work.

5. I need your comments on the dates and your list of other actions by COB today. []

Approved For Release 2005/12/14 : CIA-RDP83M00171R00210060011-7

~~SECRET~~

25X1A

25X1A

25X1A

SECRET

21 November 1979

STUDY PLAN

	<u>STUDY</u>	<u>STATUS</u>	PROSPECTUS*	<u>STAFF</u>	25X1 25X1A
			TO (Date in Dec.)		
	A. S&T Centers	Hold	-	-	
	B. Production Analysts	Develop revised work plan	12		
25X1	C.	Develop Prospectus	11		
	D. Contingency Forces Support	Develop Two Prospectuses	7		
	E. Political/Econ Analysis	Hold	-		
	F. ELINT Mix	Hold	-		
25X1		Develop Prospectus	10		
	H. Survivability Enhancements	Develop Prospectus	6		
	I. Interactive Tasking	Develop revised work plan	13		
	4 HTO/PAO Studies	Develop Four Prospectuses	14		
25X1	2	Continue	-		
25X1			?		
			?		
			17		

*Draft outlines are due 7 days prior to this date.
Final draft is due 2 days prior to this date.

SECRET